

Milestones: This semester

September 18th – Finalized system design

September 25th – Subsystems identified and divided

October 2nd and 9th – Subsystem milestones set and research ongoing

October 16th – Subsystem initial design collaboration and review

October 23rd – Continued design review

October 30th – Continued design review

November 6th – Order parts for prototyping

November 13th – Breadboard Testing (if parts are here), coding, and continued planning

November 20th – Breadboard Testing, coding, and continued planning

December 4th – Finals

December 11th – Finals

December 15th – Breadboard Testing, coding, and design finalization

Milestones: Next Semester (dates subject to change)

January 8th – PCB layout done in CADSoft/all parts ordered

January 12th – Send design to board house

January 15th – Begin assembling brewing system

January 22nd – Continue assembling system

February 26th – System assembled and ready for testing

April 2nd – Project complete and operational